TIME EXTENSION PROPOSAL

Sl. No.	Item	Description	Remarks
1	Name of Work	Improvements to Roads & drains at Bhuvaneshwari nagar in WL No. 14. Bagalgunte.	
2	Estimate Cost	Rs. 52.00 Lakh.	
3	Work Code	014-16-000033	
4	Job Code	014-16-000033	
5	A. S No.	JC/D2/AS/04/16-17 12.5.16	
6	T. S No.	CE/D2/TS/31/16-17 Dt: 05.5.16	
7	Work Order/Agreement No	EE/DP/WO/136/16-17 Dt. 24.03.2017	
8	Tender Premium	14.89% Below	
9	Stipulated Time for completion work	90 days	
10	Targeted Monthly progress	—	
11	Progress Achieved Till date	—	
12	Reasons for Delay		
13	Time Extension Requested	—	
14	Assistant Executive Engineer's Recommendation		
15	Executive Engineer's Recommendation	Recommended for Approval.	
16	Superintending Executive Engineer's Recommendation		
17	Chief Engineers Recommendation	As temp 4 tar (soil) and also due to agency not start yet	
18	Time Extension Granted		
19	Conditions imposed if any		

Asst. Engineer
Ward No. 14

Asst. Executive Engineer
Sub Division

Executive Engineer
Dasarahalli Division

Scanned by CamScanner